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Second Quarterly Report of Western Wireless Corporation
on its Enhanced 911 Phase II Deployment

Western Wireless Corporation (“Western”), on behalf of its subsidiaries, WWC
Holding Co., Inc., WWC License L.L.C., and WWC Texas RSA Limited Partnership,
and pursuant to the Federal Communications Commission’s (“FCC”) Order to Stay
(“Order™), hereby submits its second Quarterly Report on its plans and progress regarding
the deployment of Enhanced 911 (“E911”) Phase 1I service.” For purposes of E911
Phase I1 deployment and according to the Order, Western is defined as a Tier II carrier
because it had more than 500,000 subscribers as of the end of 2001.2
L Introduction

Western provides Commercial Mobile Radio Service (“CMRS”) under the
CellularOne brand name in 19 states west of the Mississippi River. Western’s network is
comprised of equipment from multiple manufacturers and infrastructure providers, and it
operates analog and digital CMRS on its network using both Lucent and Nortel

equipment. Additionally, Western’s network accommodates roaming traffic from a wide

! See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
.ZS‘ystem.s‘, CC Docket No. 94-102, Order to Stay, FCC 02-210 (2002).
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assortment of carriers. Western has contracted with Intrado for assistance in deploying
Phase | and Phase II services on its network using a handset-based solution — Assisted
Global Positioning System (“AGPS”) —to provide Phase II location information.
Western submitted to the Commission its limited Petition for a waiver of the
Commission’s Phase II Rules on August 31, 2001.% In response to this and other carriers’
waiver requests, the Commission issued its Order establishing the deployment and
reporting schedules for Tier II and Tier III carriers. In November, 2002, Western filed its
first Quarterly Report apprising the Commission of its progress in deploying E911
services. This second report updates the Commission on Western’s progress to date
deploying E911 services.
IL. Handset Sales

Western began selling and activating location-capable handsets in 2002, well in
advance of the Commission’s March 1,2003 deadline. It has increased the number of
GPS-enabled handsets it sells to its customers and now offers three different models of
handsets. Western offers service to the public via a wide assortment of sales channels
and distributors, including a significant portion of its sales coming from indirect third-
party distributors. The indirect sales organizations sell Western service to the public
using a wide range of handset models that they purchase directly from vendors. As a
result, Western has limited ability to influence the type of handsets sold by indirect
distributors, especially when it comes to high-end phones that may have little or no value
to consumers residing in areas where Phase 11 service has not been implemented.

Consequently, achieving the FCC’s handset sales benchmarks will prove to be very

3 See Western Wireless Com., Petition For Waiver of Section 20.18(g), CC Docket 94-102 (filed Aug. 31,
2001).



challenging for carriers operating in markets with a limited number of Phase I1 E911
requests for service and with indirect distributors independently selling a carrier’s
services and their own handsets.

III.  Network Deployment and Handset Sales

Western continues to work with its vendors and is on schedule to complete the
necessary switch upgrades along with the appropriate database and network links to the
Mobile Positioning Center (“MPC”} and Position Determination Equipment (“PDE) to
provide E911 services. Furthermore, Western is coordinating its efforts with Public
Safety Answering Points (“PSAPs™) and Local Exchange Carriers (“LECs”) regarding
the necessary network upgrades that must be in place on the public network in support of
Western’s Phase II service.

In many parts of rural America, the LEC networks and the public safety
equipment require substantial upgrades in order to be able to support the advanced
signaling and data elements associated with Phase II service. In many of its states,
Western is the first wireless canier of any size undertaking Phase II deployment efforts.
Western has spent considerable effort and expense in pursuit of readying its network in
order to deliver Phase | and Phase II services. In order for Phase I service to work, many
network elements must be upgraded and the entire network, from handset to PSAP, must
be carefully coordinated to provide a seamless interface to carry the Phase II signal. If
any portion of the network, public or private, is not prepared to carry the Phase II signal,
the enhanced service will not work. Western has undertaken significant efforts to
upgrade its network to meet the Phase II requirements. Its activities have included testing

GPS-capable handsets, cell sites, mobile switches, network facilities, and the PDE and



MPC. Additionally, Westernis closely working with the LECs and PSAPs to ensure that
the existing emergency communications systems infrastructure will be capable of
transporting and carrying the Phase It signal that Western would send to the PSAPSs. In
some states, the LECs and the PSAPs have considerable work remaining to be capable of
receiving and processing Phase II location information.

As noted in the last quarterly report, in July 2002, Western completed the
software upgrades to its Nortel and Lucent Mobile Switching Centers (“MSCs”) from
which it will deliver service to the requesting PSAPs. The upgraded switching software
will enable the MSCs and handsets to communicate effectively in order to deliver the
signaling data containing the location information of the caller. A critical element of the
Phase II network is the MPC database. Western will be delivering Phase 11 service using
Intrado’s MPC. In October 2002, Western successfully completed its first migrations
from the Intrado SCP to the Intrado MPC for its following MSCs: Midland, Texas;
Harlingen, Texas; Sioux Falls, South Dakota; and Salina, Kansas. Since that time,
additional MSCs have been brought on-line with the Intrado MPC, and today, 12 Western
MSCs are connected to the MPC. Western will be using the Intrado PDE, which was
activated for service in October 2002, for its Phase II service. Although Western has
fully tested the connectivity and signaling between its network and the MPC and PDE,
additional work remains to verify that all components of the E911 system, including the
MSC, MPC and PDE, work successfully together to deliver the location information to
the PSAPs. Western expects to complete all of this work to timely deploy Phase 1I E911

services to requesting PSAPs.



Western is currently selling the Audiovox 9155, Audiovox 9500 and the
Audiovox 8500 handsets with GPS capabilities. Western is also currently evaluating the
following location-capable handsets for inclusion in its offering to customers: the
Motorola 120e; Motorola 720¢; Nokia 35851; and Kyocera 2325. These handsets include
the necessary GPS chipset which, when 9-1-1 is dialed, will enable it to calculate the
latitude and longitude of the customer based upon communications with orbiting
satellites. Western is currently working to ensure that the communication between the
MSC, MPC, PDE and handset is functioning properly and that all necessary data and
signaling is being processed and communicated accurately. This has proved to he a
difficult task because it requires careful synchronization of the settings and timing
between all of the four major components of Western’s Phase II network. In order to
successfully “lock on” to a satellite signal so that an accurate handset location can be
calculated, the PDE must communicate to the handset specific information concerning
the general whereabouts of the handset. This information prepares and directs the
handset to know where to “look” to be able to accurately communicate with GPS
satellites. Without this preparatory information from the PDE, the handset does not know
where to search to “lock on” to the necessary satellite signal. Western is working
closely with its handset and network vendors to fully test the system and resolve any
signaling and timing issues.

Western’s First Office Application (“FOA”) for full deployment of Phase II E911
service will take place in Midland, Texas with the Midland Emergency Communications
District (“Midland”). On November 7,2002, Western, Midland, Intrado and

Southwestern Bell Telephone (“Southwestern Bell”) participated in ajoint planning



session in Midland, Texas. To prepare for the initial deployment of service, the parties
met and discussed roles, responsibilities and the timeline for testing and launching
service. As part of this meeting, Western briefed Midland on the technological elements
of its Phase II network and presented Midland with a status on the deployment. The
parties also discussed the readiness of the PSAP equipment and the LEC infrastructure
required to support the service. Southwestem Bell indicated that it would use the E-2
interface feature of the ALI database to support Phase II service, but that it would not be
available until its tifFis approved by the Texas Public Utilities Commission. In the
meantime, Southwestern Bell stated that it would use the Modified PAM protocol to
support Western’s Phase II service.

As stated in its last quarterly report, there remain some significant obstacles to
deployment of Phase IT E91 1 service, which remain unresolved. As the Commission is
aware, the LECs play a critical role in the delivery of service from the wireless network
to the PSAP, and without the full preparation and upgrading of the LEC network, the
service will not work. For instance, Phase II service requires an additional Automatic
Location Identification (“ALI") database upgrade to query the MPC at the time of a
Phase II call in order to successfully deliver the ALI data to the PSAP. Many of the ALI
databases are operated by the LEC, and as stated in Dale N. Hatfield’s Report to the
Commission regarding the technical and operational issues impacting the provision of
wireless enhanced 911 services (“Hatfield Report”), most LECs have a great deal of work

left to do in order to complete the necessary upgrades.*

* See Dale N. Hatfield, A Report on Technical and Operational Issues Impacting The Provision of Wireless
Enhanced 911 Services, October 15,2002.



Without such an upgrade to the ALI database, a wireless carrier cannot deliver
Phase II latitude and longitude informationto the PSAF’. The Commission’s rules clearly
state that the PSAP is responsible for the upgrades to the ALI database.® The
Commission established the input to the LEC Selective Router as being the demarcation
point for determining which party should pay for any necessary upgrades.® The ALI
database is on the PSAF’ side of the demarcationpoint and as such the PSAP bears the
cost required for any necessary ALI database upgrades. Many LECs have not yet been
able to complete the necessary upgrades to the ALI databases that PSAPs use to receive
911 calls. Until this changes, some PSAPs will not be able to receive and utilize the
Phase II signal that Western would send to them. Furthermore, many PSAPs have not yet
been able to execute a service agreement with the LEC regarding payment for the
trunking and routing services necessary for a Phase II call to work successfully. Any
delays in executing service agreements, or filing and getting approval of LEC tariffs, will
result in further delays in the deployment of service by March 1,2003, or six months
from a PSAF’request, whichever is later.

In accordance with the Commission’srecent rule changes addressed in the
Richardson Order on Reconsideration, and the procedures for determining whether a
PSAP’s request for service is valid, Western will be sending letters to the PSAPs
requesting Phase II service to validate their requests.” A request for service from a PSAP

is not valid unless a PSAP is capable or will be capable of receiving and utilizing the

3 Letter from Thomas J. Sugrue to Kathleen B. Levitz, BellScuth Corporation, et al., CC Docket No. 04-
102, dated October 28, 2002; Letter from Thomas J. Sugrue, Chief, Wireless Telecommunications Bureau,
to Marlys R. Davis, E911 Program Manager, King County, Washington, at { (May 7,2001), aff"d on recon.,
,!,:CC 02-146, CC Docket No. $4-102. (rel. July 24,2002).

Id.
’See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, Petition of City of Richardson, Texas, CC Docket No. 94-102,0rder on Reconsideration, (Nov.
26,2002)("Richardson Order on Reconsideration”).



service by the end of the six-month deployment deadline. The Commission's Richardson
Order acknowledged that it is inefficient to require wireless carriers to waste valuable
time attempting to deploy service in areas where the PSAP, because of its own or the
LECs' unpreparedness, is not capable of receiving and utilizing the Phase I information.®
In spite of Western's best efforts to deploy E91! service in response to certain PSAP
requests, the ability of Western to timely deploy service will be dependent upon the
completion of necessary network facility and ALI database upgrades by the PSAPs and
LECs. Western has made every effort to work cooperatively with PSAPSs in order to
timely deploy service in accordance with Commission rules, and will continue to work
with the PSAPs and LECs to resolve any issues impacting deployment of service.
Western is coordinating with the PSAPs, many of whom are facing LEC-related
deployment issues, and attempting to work through the issues prior to informing them
that their request for service is invalid under the Richardson Order On Reconsideration.
In some instances, Western and the PSAP have reached an understanding on an
alternative deployment agreement, which takes into account the Commission's new rules
and the current situation surrounding the readiness of the vital network elements. Most
PSAPs have agreed to work cooperatively with Western to overcome any potential
obstacles that might delay the deployment of service. Copies of the alternative
deployment agreements for Gallatin County, Montana, and Pennington County, South

Dakota were submitted to the Commission in Western's previous quarterly report.

¥ See Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, Petition of City of Richardson Texas, Order, 16 FCC Red 18987 (Oct. 17,2001)(*Richardson
Order").



IV.  Deployment Status

Western has received one or more requests for delivery of Phase | E911 service
from PSAPs in eleven of the 19 states in which it provides service. During the last three
months, Western has received only one new request for service. Prior to that, the
majority of new requests for service have come from states where cost recovery statutes
are in place, and where the PSAPs have funds available to pay for their equipment
upgrade and the carriers' deployment costs. Because Western often finds itself first to
deploy Phase | service to each of its requesting PSAPs, the PSAPs are largely unfamiliar
with the deployment process, resulting in significant delays in implementation.
V. Phase | Requests

Western has received 224 requests for Phase | service and it is currently
delivering Phase | service to 151 of the requesting counties and PSAPs. A complete
listing of each of the PSAPs receiving Phase | service from Western is attached as
Attachment A. Westem is in the process of deploying Phase | service to the 73 counties
and PSAPs listed in Attachment B. Approximately, 40% of the outstanding requests for
Phase | service have been prevented from being successfully deployed because of LEC-
related issues. Without being able to obtain the necessary trunking facilities between its
MSC and the LEC selective router, Western is unable to complete its deployment of
Phase | service to certain PSAPs. Additionally, approximately 35% of the PSAPs have
not yet been deployed because of PSAP-related issues such as PSAP non-responsiveness,
PSAP technical issues, or other PSAP-related issues.

VI.  Phasell Requests



Western's Phase II requests are much more limited than its Phase | requests.
Western has received nine separate requests for Phase II service from the following
counties and PSAF's: Wilbarger County, Texas; Minnesota Department of
Administration (35 PSAF's); Pennington County, South Dakota; Stark County, North
Dakota; Buffalo County, Nebraska; Gallatin County, Montana; Midland County, Texas;
Taylor County, Texas; Potter-Randall County, Texas; and Wilbarger County, Texas. A
list of the current deployment status for each of these requests is attached as Attachment
C. The requests from Wilbarger County, Texas and Buffalo County, Nebraska have been
rescinded by the PSAPs and Western is no longer pursuing any Phase II deployment
efforts in those counties.

Western is, however, actively working with each of the remaining PSAPs to
deploy service. Western has worked with each of these PSAFs to assess their readiness
and whether the local LEC infrastructure can support Phase II service. As a result of this
analysis, Western has discovered that some PSAFs are not currently ready or able (and
will not soon be ready or able) to receive and utilize the Phase II service as requested.
Specifically, Western has informed Stark County, North Dakota and the 911 State
Director in Minnesota that the lack of PSAP and LEC readiness will jeopardize
deployment of Phase II service by March 1,2003.

In Minnesota, Western has agreed with the State 911 Director to finish its Phase |
deployment prior to undertaking its full Phase II deployment testing. Furthermore,
Western and Minnesota have agreed to begin Phase II deployment on a regional basis
beginning in the southern portion of the state and then transitioning to the northern part of

the state.
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On November 7,2002, Western notified the Stark County Emergency
Management in Stark County, North Dakota that Western’s assessment of the PSAP’s
capability to receive Phase II service lead it to a conclusion that the PSAP’s request for
service was invalid and the Company would no longer be pursuing any Phase II
deployment efforts until the PSAP completes (or takes steps to complete) the preparations
necessary to receive and utilize the Phase II signal. To date, the PSAP has not responded
to Western’s notification.

Western has reached an agreement on an alternative deployment timeline with
Pennington County, South Dakota, and Gallatin County, Montana. Copies of these
agreements were submitted to the Commission as part of Western’s first quarterly report.
These agreements reflect an understanding between Western and the PSAPs regarding
the necessary elements of the Phase I network and a willingness to work together to
overcome any deployment obstacles.

Western is moving forward with its necessary network upgrades, database
preparation and handset sales in order to deliver Phase II service to Midland, Taylor, and
Potter-Randall Counties in Texas. The Company has been working closely with each of
these PSAPs during the planning and deployment process and expects to meet the March
1, 2003 deadline.

VII.  Conclusion

Western is on schedule to begin providing Phase II service in those areas where
the PSAP has completed its necessary equipment upgrades and where the LEC
infrastructure, including the ALI database, have been sufficiently upgraded to pass along

the Western Phase II location information. A signed and notarized Affidavit supporting

11



this quarterly report is attached in Attachment D.
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Attachment A

PSAPs Receiving Phase | Service
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E911 Phase | Deployments Completed

- LEC - . Comments

€O |ALAMOSA Colorado State Patrol-Alamosa Complete | 1/29/1997 | 3/26/2002 Qwest _|Live

CO__ |BACA Baca County SO Complete 6/8/1998 ¥7/2002 Qwest  [Live

CO__ |CHAFFEE Chaffee County SO Complete | 10/20/1998 | 3/4/2002 Qwest  |Live

co CHEYENNE Cheyenne County Sheriffs Office Complete { 1/26/1999 3/6/2002 Qwest |Live

co CONEJOS Colorado State Patrol-Alamosa Compiete | 4/28/1997 | 3/26/2002 Qwest  |Live

Co COSTILLA Colorada State Patrol-Alamosa Complete | 4/28/1887 [ 3/26/2002 Qwest  |Live

co CROWLEY Crowley County Complete | 8/10/1998 | 3/22/2002 Qwest  |Live

co ELBERT Etbert County Sheriffs Office Complete 31511999 4/22/2002 Qwest  [Live

Co KIOWA Kiowa Gounty Sheriff's Office Complete | 7/31/2000 713172000 Qwest  {No celt sites
Co KIT CARSON Kit Carson County Dispatch Board Complete | 9/21/1998 3i8/2002 Qwest  |Live

cQ LAS ANIMAS Trinidad PO Complete | 1/11/2002 A1112002 Qwest  lLive

co MINERAL Colorado State Patrol-Alamosa Complete | 4/281997 | 3/26/2002 Qwest  |Live

€O |OTERO La Junta PD Complete | 10/251988 | 3/20/2002 Qwest  |Live

co PROWERS Prowers County Combined Communications Complete | 8/14/1997 3/4/2002 Qwest  |Live

co RIQ GRANDE Colorado State Patrol-Alamesa Complete | 4/28/1997 | 3/26/2002 Qwest  |Live

co SAGUACHE Colorado State Patrol-Afamosa Compiete | 4/28/1357 | 3/26/2002 Qwest  |Live

1A CRAWFORD Crawford County SO Complete | 4/23/2001 | 9/19/2001 Qwest  |Live

1A HARRISON Harrison County SO Complete | 4/23/2001 11812002 Qwest  |Live

1A MONGONA Monona County SO Complete | 4/23/2001 9/19/2001 Qwest  |Live

1A SHELBY Shelby County EMA 8-1-1 Complete | 4/23/2001 1/8/2002 Qwest  [Live

1A WOODBURY Woodbury County SO Complete | 4/23/2001 91712001 Qwest  [Live

KS RILEY Riley County 9-1-1 Complete 10/01/01 71912002 SWBT |Live

ND DUNN Stark-Dunn E9-1-1 Complete |  4/5/2001 4/3/2002 Qwest |Live

ND  |STARK Stark-Dunn E9-1-1 Complete |  4/5/2001 4/3/2002 Qwest  [Live

NE BOYD Boyd County Shenff Complete | 9/28/2002 9/28/2002 Qwest  |No cell sites
NE BUFFALO Buffalo County Sheriffs Office Complete 4/4/2001 312212002 Qwest  |Live
NE CLAY Clay County Sheriffs Office Complete | 7/25/2001 712572001 Qwest  [No cell sites
NE CEDAR Cedar County Sheritfs Office Complete | 6/12/2001 6/25/2002 Qwest  ilive

NE CUMING Cuming County E9-1-1 Communications Complete | 6/25/2001 672512002 Qwest  |Live

NE CUSTER Custer County Sheriffs Department Complete | 1/10/2001 2/2272002 Cwest  |Live

NE DAKOTA Dakota County Communications (Routed to 1A) | Complete 2/4/2002 719/2002 Qwest  |Live

NE DAWSON Gothenburg Police Compiete | 11/21/2001 | 11/8/2002 Qwest  fLive

NE DAWSON Dawson County Sheriffs Office Complete | 12/10/2001 | 7/26/2002 Qwest  |Live

NE DODGE Dodge County Sheriff Complete | 9/20/2001 1/9/2003 Qwest  |tive

NE HALL Grand Island-Hall County Compiste | 1/22/2002 | 7/26/2002 Qwest  |Live

NE HOWARD Howard County Communications Center Complete 3/5/2002 7116/2002 Qwest  [Live

NE  |JEFFERSON Jefferson County $-1-1 Center Complete 8/7/2000 142912002 Qwest |Live

NE _ |KEITH Keith County Communications Complete | 5/6/2002 10/8/2002 Qwest |Live

NE MERRICK Merrick County Sherifs Office Complete | 1/16/2002 | 7/26/2002 Qwest  [Live

8D |PENNINGTON Pennington County ESCC Complete | 1/2411997 Mar-01 Qwest _|Live

TX ANDREWS Andrews County Sheriffs Office Complete 02/01/00 5/20/2002 SWBT [Live

TX ARCHER Archer SO Complete 02/01/00 7/23/2002 SWBT |Live

X ARMSTRONG Armsirong County Sheriffs Office Complete 02/01/00 2172000 SWBT  [No cell sites
TX BAILEY Muleshoe PD Complete Feb-00 10/1/2001 Verizon |[Live

X BAYLOR Baylor SO Complete 02/01/00 1/31/2001 SWBT |Live

TX BORDEN Complete 02/01/00 21172000 SWBT _ INo cell sites
TX BREWSTER Alpine PO Complete 02/01/00 173172001 SWBT ILive

TX BRISCOE Tulia PD (Swisher County) Complete |  02/H/00 113172001 SWBT lLive

TX CALLAHAN Callahan SO Complete 02/04/00 | 12/24/2000 [ SWBT |Live

TX CARSON Carson SO Complete | 02/01/00 173172001 SWBT  |Live

T CASS Atlanta PD Complete { 020100 | 12/10/2002 | SWBT |Live

X CASTRO Castro SO Complete | 02/01/00 113172001 SWBT |[Live

TX CHILDRESS Childress PD Complste | 02/01/00 1/31/2001 SWBT |Live

X COCHRAN Cochran 80 Complete Feb-00 9/5/2001 Valor  |Live

TX COKE West Coke County Nursing Home Complete Feb-00 4/5/2002 GTE  |Live




E911 Phase Deployments Completed

X COLLINGSWORTH _ [Collingsworth SO Complete 02/01/00 113112001 SWBT Live
X CRANE Crane Palice Department Complete 02/04/00 113142001 SWBT |Live
X CROCKETT Crockett SO Compiete Feb-00 3/8/2002 GTE Live
X CROSBY Crosby SO Compiete 02/01/00 9/5/2001 SWBT |Live
TX CULBERSON Culberson S0 Complete 02/01/00 12/6/2001 SWBT |Live
X DALLAM Dalhart PO Complete 02/01/00 113172001 SWBT  |Live
TX DALLAM Dallam SO Complete 02/01/00 113112001 SWBT ILive
X DAWSON Lamesa PD Compiete 0210100 /2212002 SWBT |[Live
123 DEAF SMITH Hereford PD Complete 02/01/00 173172004 SWBT |Live
T DELTA Delta SO Complete Feb-00 11712003 Venzon [Live
TX DICKENS Dickens S0 Complete Feb-00 10/4/2001 GTE Live
TX DONLEY Donfey S0 Complete 02/01/00 11119/2001 SWBT |Live
TX ECTOR Odessa Communications Center Compiete 02/01/00 9/28/2001 SWBT |Live
X FANNIN Bonham PD Compiete 02/01/00 812712002 SWBT {Lve
LR FISHER Fisher §O Complete | 02/01/00 12/20/2000 SWBT |Live
TX FLOYD Floyd SO Complete 02/01/00 9/5/2001 SWBT _ |Live
X GAINES Gaines County Sheriffs Office Complete 02/01/00 113172001 SWBT |Live
123 GARZA Garza §0O Complete Feb-0 10/5/2001 GTE Live
X GLASSCOCK Martin County Shetiffs Office Complete 02/01/00 318/2002 SWEI Live
TX GRAY Pampa PD Complete 02/01/00 1/31/2001 SWBT |Live
X HALE Hale 50 Complete 020100 9/5/2001 SWBT |Live
X HALL Halt County Sheriffs Office Complete 02/01/00 2112000 SWBT  |No cell sites
X HANSFORD Hansford SO Complete 02/01/00 113172001 SWBT |Live
X HARDEMAN Hardeman County SO Complete 02/01/00 712312002 SWBT |Live
X HARTLEY Dalhart PD {Dallam County) Complete Feb-00 113112001 SWBT |Live
TX HASKELL Haskell SO Complete 02/01/00 12/20/2000 SWBT |Live
TX HEMPHILL Hemphil SO Complete 02/01/00 113112001 SWBT |jLive
TX HIDALGO Alamo PD Complete 32/01/00 113112001 SWBT |Live
X HIDALGO Donna PD Complete 02/01/00 113112001 SWBT |Live
X HIDALGO Edinburg PD Complete 02/01/00 113112001 SWBT |Live
X HIDALGO Hidalgo PD Complete 02/01/00 113112001 SWBT |Live
X HIDALGO Hidalgo SO Complete 02/01/00 113172001 SWBT |Live
T HIDALGO McAllen PD Compiete 02101700 173172001 SWEBT |Live
TX HIDALGO Mission PD Complete 02/01/00 173112001 SWBT [Live
LB HIDALGO Paimview PD Complete 02/01/00 173412001 SWBYT |Live
TX HIDALGO Pharr PD Complete 02/01/00 113172001 SWBT |Live
X HIDALGO Waeslaco PD Complete Q2101100 173172001 SWBT |Live
iR HOCKLEY Levelland PD Complete 02/01/00 10/3/2001 SWBT |Live
% HOPKINS Sulphur Springs PD Compiete Feb-DD 12/11/2002 | Verizon JLive
TX HOWARD Howard County 8-1-1 Communication District Complete 02/01/00 11/4/2001 SWBT _lLive
X HUDSPETH Hudspeth County SO Complete (12/01/00 3/19/2002 SWBT |Live
X HUNT Greenville PD Complete | = 02/01/00 8/21/2002 SWBT |Live
X HUNT Hunt County SO Complete 02/01/00 8/21/2002 SWBT |Live
™ HUTCHINSON Borger PD Complete 02/01/00 113112001 SWBT |Live
L IRION Irion County SO Complete Feb-00 3/8/2002 GTE |Live
X JEFF DAVIS Jeff Davis County 5D Complete 02/01/00 1/31/2001 SWBT |Live
TX JONES Jones County Comm Center Complete 02/01/00 12/20/2000 SWBT Live
X KENT Calls routed to Dickens Co. in SPAG Complete Feb-00 10/4/2001 SWBT |Live
X KING Calls routed to Dickens Co. in SPAG Complete Feb-00 107472001 SWBT |Live
X KNOX Knox Central Dispatch Complete 02/01/00 12/20/2000 SWBT |Live
X LAMAR, Paris PD Complete 02/01/00 7/26/2002 SWBT |Live
IS LAMB Litlefield PD Complete Feb-00 9/5/2001 Valor  [Live
Lb. LIPSCOMB Lipscomb SO Complete 21100 10/11/2002 SWBT lLive
X LOVING Complete Q210100 21112000 SWBT  [Nocell sites
TX LUBBOCK Lubbock PD Complete D2/01100 2/28/200 SWBT [Live
TX LYNN Lynn County Sheriffs Office Complete Feb-00 104372001 GTE  |Live
TX MARTIN Martin County Sheriffs Office Complete 3201400 113172001 SWBT ILive
TX MIDLAND Midland Emergency Cemmunications District Complete 02/01400 10/25/2001 SWBT |Live
TX MITCHELL Colorada City PD Complete (2/01/00 12/24/2000 SWBT |Live
X MOORE Maore SO Complete 02/01/00 113112001 SWBT |Live




E911 Phase | Deployments Completed

TX MOTLEY Fioyd County Sheriffs Department Complete [ ~ Feb-00 11312001 SWBT |Live
X NOLAN Sweetwater PD Complete 02/01/00 11712001 SWBT |Live
TX OCHILTREE Perryton PD Complete 02/01/00 1/31/2001 SWBT |Live
X OLDHAM QOldham SO Complete 02/01/00 113172001 SWBT |Live
X PARMER Friona PD Complete 02/01/00 13172001 SWBT |Live
X PECOS FT Stockton PD Compiete | 02/01/00 1/31/2001 SWBT |Live
TX PRESIDIO Presidio SO Complete 02/01/00 1/33/2001 SWBT |Live
123 RAINS Rains 80O Complete Feb-00 12112/2002 | Verizon |Live
X REAGAN Reagan SO Complete Feb-00 3/8/2002 Verizon |Live
X REEVES Pecos Police Department Complete {2101/00 20112002 SWBT |[Live
™ ROBERTS Raberts County SO Complete 02101100 3/8/2002 SWBT |Live
X SCHLEICHER Schleicher County SO Complete Feb-00 411/2002 Verizon |[Live
T SCURRY Scurry SO Complete 02/1/00 | 12/20/2000 | SWBT _ |Live
X SHACKELFORD Shackelford County Sheriffs Office Complete Feb-00 113172001 SWBT |Live
TX SHERMAN Sherman County SO Complete (2/01/00 51172002 SWBT [Live
TX __ [STEPHENS Breckenridge PO Compiete |  02/01/00 3/8/2002 SWBT _|Live
™ STERLING Country Doctors tnn Complete Feb-00 3/8/2002 Verizon |Live
TX STONEWALL Stonewall SO Complete 02/04/00 | 12/21/2000 | SWBT |Live
™ SUTTON Sutton County SO Complete Feb-00 3/8/2002 Verizon  [Live
TX SWISHER Tulia PD Complete 02/01/00 113172001 SWBT |Live
X |[TAYLOR Abilene PD Complete 02/01/0¢ 53172001 SWBT |Live
TX TERRELL Terrell County SO Complete 02/01/00 8/16/2002 SWBT |Live
TX TERRY N [Brownfield PD Complete Feb-00 10/3/2001 Valor  |Live
TX THROCKMORTON [ Throckmorton SO Complete | 02/01/00 171772001 SWBT |Live
TX TS Mt, Pleasant PD Complete | 02/01/00 | 11/14/2002 | SWBT  |Live
T TOM GREEN San Angelo Communications Center Compiete Feb-00 412/2002 Verizon {Live
TX UPTON Upton County Sheriffs Depariment Complete 02/01/00 173172001 SWBT {Live
TX WARD Monahans Police Department Complete 02/01/00 1/31/2001 SWBT |{Live
TX WHEELER Shamrock PD Complete | 02/01/00 | 1217/2002 [ SWBT iLive
TX WHEELER Wheeler SO Complete 02/04/00 173172001 SWBT jLive
X Wiibarger Vernon PD Complete 02/01/00 113172001 SWBT ILive
X WINKLER Kemit Police Dapartment Complete 02/¢1/00 113112001 SWBT |Live
X YOAKUM Denver City PD Complete Feb-00 10/3/2001 Valor _ |Live
X YOUNG Young SO Complete 0211400 1/31/2001 SWBT {Live
WY  |ALBANY Laramie-Alpany County Records and Comms. Complete | 91272001 | 12/20/2002 Qwest |Live
WY NATRONA Casper Public Safety Communications Center Complete 2712002 1/8/2003 Qwest  |Live




Attachment B

PSAP Phase | Requests Currently Being Deployed

14



E911 Phase | Deploymentsin Progress

AR [COLUMBIA Columbia Central Dispatch In Process 10/8/2002 SWBT Pine Bluff Deployment is pending delivery and completion of trunks from the LEC.
AR |LAFAYETTE Lafeyette County SO In Process 0227102 SWBT Ping Bluff WWC to schedule time to perform deployment testing with PSAP.

€O |BENT Benit County Sheriffs Office Withdrawn 07131/00 Qwest Pueblo PSAP withdrew ils request for sarvice.

K5 |DICKINSON Dickinson County Emergency Communications Center In Process 071062 SWBT Topeka Jackson Testing on 1-28-03 filed. Parties engaged in troubleshooting.

KS _|SALINE Salina Potice Department In Process 071002 SWBT Topeka Jackson Awaiting PSAP equipment upgrade: WWC ready to deploy.

MN |BLUE EARTH Blue Earth County Emergency Services In Process 12112000 IESMCI Kagson PSAP must complete cali routing,

MN _[BROWN Brown County 50 In Process 121772000 IES Ruthton WWC lo schedule lime to perform deployment lesting with PSAP,
MN__JCHIPPEWA Chippewa County SO In Process 121772000 IESMCI Hulchison PSAP must complete call rouing.

MN  [CLAY Clay County Law Enforcement Center In Process 12072000 Qwest Fargo WWC to schedule time to perform deployment testing with PSAP,

MN JCLEARWATER Clearwater County SO In Process 121712000 IES Erskine |PSAP must complete call routing.

MN_ [COTTONWOOD Cotlonwood County SO In Process 121712000 IES Ruthton JWWC o schedule time to perform deployment testing with PSAF.

MN_ [JACKSON Jackson County Sheriffs Department In Process 127712000 IES Ruthten WWC 1 schedule time to perform deployment testing with PSAP.

MN_ [KANDIYOHI Kandiyohi County Sherifis Department In Process 120712000 IESMCI Hutchison PSAP must complete call routing.

MM [KITTSON Kittson County In Process 127772000 IES Erskine WWC o schedule lime o perform deployment testing with PSAP.

MN [LAC QUIPARLE Lac Qui Parle Sheriffs Office In Process 120712000 IES Ruthton PSAP must complete cafl routing.

MN _|LAKE OF THE WOODS  |Lake of the Woods County Shenft In Process 121712000 IES Eiskine WWC io schedule lime to perform deployment testing with PSAP,

MN LE SUEUR Le Seuer PD In Process 127772000 IESMCI Kasson PSAP must complete call routing.

MN_ILINCOLN Marshali District MN State Patrol In Process 121712000 MCl/Cwest Rochester PSAP must complele call routing.

MN_LYON Lyon County Sheriffs Office & MRSP In Process 121712000 IESMCIL Ruthton WWC o schedule time to perform deployment testing with PSAP.

MM IMAHNOMEN Mahnomen County Sheriffs Depariment In Process 12772000 IES Erskine PSAP must complele cal routing.

MN _[MARSHALL Marshall County Sheriffs Office In Process 120772000 IES Erskine PSAP must complele call routing.

MN  MARTIN Martin County Law Enforcement Center In Process 121712000 IES Ruthton WWC 1o schedute time te perform deployment testing with PSAP,

MN [MCLEQD Huilchinson PD In Process 121772000 IESMCI Hulchison PSAF must complete call routing.

MN [MCLEOD Mcleod County Sheriffs Department n Process 12712000 IESMCI Hutchison PSAP must complete call routing.

MN [MEEKER Meeker County Sheriffs Department In Process 12772000 IESMCI Hutchison PSAP must complete call routing.

MN [MURRAY Marshall District MN State Patrol In Process 12772000 ES Ruthion WWC to schedule time to perform deployment festing with PSAP.
MN_[NICOLLET Necollet County Sheriffs Department In Process 127772000 IESMCI Kasson WWC to schedude fime o perform deployment festing with PSAF.,

MN [NOBLES Nobles County Sheriffs Department In Process T2TI2000 IESMCI Ruthion WWC to schedule time o perform deployment lesling wilh PSAP,

MN _[NORMAN Norman County Sheriffs Department In Process 12712000 ES Erskine WWC to schedule time lo perform deployment testing with PSAP,

MN [PENNINGTON Pennington County Sheriffs Department In Process $2/712000 IES Ersking PSAP must complete call routing.

MN _[PIPESTONE Marshall District MN State Patrol In Process 1272000 MCl/Cwest Rochester WWC to schedule time to perform deployment testing with PSAP.

MN [POLK Polk County Emergency Service In Process 121712000 IES Erskine PSAP must complate call routing.

MN_|RED LAKE Red Lake County Sheriff's Department No Sies 12712000 IES Erskine No celf sites

MN  [REDWOOD Redwood County Shertff 4 MRk In Process 12/7/2000 IES Ruthton 'WWC 1o schedule time to perform deployment lesing with PSAP.
MN_[RENVILLE Renville County Sheriff In Process 127712000 IESIMCI Huichison PSAP must complete call rouling.

MN_|ROCK Marshal District MN State Patrol In Process 12/7/2000 MClQwest Rochester P‘VWC o schedule time fo perform deplayment testing with PSAP.

MN _|ROSEAU Roseay County Sheriffs Department I Process 12712000 IES Erskine PSAP must complete call routing.

MN |SIBLEY Sibley County Sheriffs Department In Process 12712000 IESMCI Hutchison PSAP must complete cal routing.

MN_ [WATONWAN Watonwan Co. Sheriffs / State Patrol - Mankalo In Process 127772000 Ciwes! Rochester PSAP must complete call routing.

MN_|[YELLOW MEDICINE _|Marshall District MN Stale Patrol In Process 12/7/2000 Qwest Rochester PSAP must complete call routing.

MT |GALLATIN Gallatin County-City of Bozeman 9-1-1 In Process 41412000 Cwest Billings County and Western Wireless have signed an Altemate Deployment Agreement.
MT [GLACIER Glacier County Sheriffs Office Not Deployable  4/12/2000 Qwest PSAP s nat able ko recaive service undl it resolves contracl issues with Cwest.
MT  [MISSOULA Missoula County 9-1-1 Center Not Deployable [ 10/28/1967 Qwesl PSAP is not able W receive service uniil it resolves contract issues with Cwest,
MT  [YELLOWSTONE Billings City-County 9-1-1 Center In Process 4/18/2000 Cwest Billings PSAP is nol able lo receive servica unhil il resolves contract issues with Qwes!,
NE |CASS Cass County Sheriffs Depariment Not Deployable 512512001 ALLTEL PSAP is not able to receive and ufilize service,

NE |CHASE Chase County 9-1-1 In Process 972772002 Chwest Grand Island Deployment is pending delivery and completion of trunks from the LEC.
NE _{FURNAS Fumas County Sheriffs Department In Process 8/8/2002 Quwest Grand Island Must re-test because of recent change in PSAP equipment.

NE |HOLT Boyd-Holt Joint 3-1-1 Center In Process 97282002 Qwest Norfolk Depioyment is pending delivery and compdetion of trunks from the LEC.
NE |KEARNEY Keamey County Sheriff In Process 11/3/2002 Qwest Grand Isfand Deploymen! is pending delivery and completion of trunks from the LEC.




E911 Phase | Deployments in Progress

NE [MADISON Narfolk 8-1-1 Communications Center On Hold 91472001 Cwest Norfolk PSAP requested that their request be put on hold.

NE |PHELPS Holdrege Police Department In Process 10/17/2002 Qwest Grand Island Deployment is pending delivery and completion of trunks from the LEC.

NE [WASHINGTON Washington County Communications In Process 9720/2002 Qwest Council Biuffs Deployment is perding defivery and completion of trunks from the LEC.

50 |BROWN Brown County Regional Communications Center In Process 33neeT Qwest Sioux Falls PSAP is not able o receive service until it resolves contract issues with Cwest.
S0 [DAVISON Mitchell D In Process 10 0/2001 Qwest Sioux Falls 'WWC 1o schedule time to perform deployment lesing with PSAP.

SD  |LAWRENCE Lawrence County Sheriffs Office In Process 1042512000 Qwest Sioux Falls PSAP is not able 1o receive service untt it resolves contract issues with Gwest.
8D |LAWRENCE Spearfish Police Department In Process 10/2672000 Qwest Rapid City PSAP is not able Io receive service uniil it resolves contract issues with Cwest.
SD  |MEADE Meade County Sheriffs Office In Process NA Cwest Sioux Falls PSAP is hot able ko receive service unti it resolves contract issues with Cwest.
SD_ [MINNEHAHA Minnahaha County Metro Communications In Process 1172872001 Qwest Sioux Falls WWC to schedule time to perform deploymant lesting with PSAP,

5D |MOODY Moody County Sheriffs Department In Process 42072000 Qwest Sioux Falls WWC 1o schedule time to perform deployment lesting with PSAP.

TX _|CAMP Camp County SO In Process 020100 SWBT { Longview G on_|Deployment is panding delivery and completion of trunks from the LEC.
TX_|CASS Cass County S0 In Process Feb-00 Verizon Whitehouse i i pending delivery and completion of trunks from the LEC.

TX |COTTLE Paducah City Hall In Process Feb-00 SWBT Wichita Falls No Sites

TX |FOARD Hardeman Sheriff's Office In Process Feb-00 SWBT Wichita Falls PSAP recently upgraded and_now able o receive service: deployment lo begin.
TX |FRANKLIN Franklin 50 In Process Feb-00 Verizon Whitehouse Deployment is pending delivery and completion of trunks from the LEC.

TX |HALE Plaicview PD In Process 36557 SWEBT Lubbock Swift Deployment is pending delivery and completion of trunks from the LEC.

TX |MARION Marion $0 In Process 02/01/00 SWBT | Longview Greggton |Deployment is pending deivery and completion of trunks from the LEC.

TX |MORRIS Morris S0 In Process Feb-00 Verizon Whitehouse Peployment is pending delivery and completion of frunks from the LEC.

TX |POTTER Potter County Sheriffs Department In Process 01/28/62 SWBT Amarillo Fleetwood _ [Deployment is pending delivery and completion of trunks from the LEC.

TX |POTTER / RANDALL Amarillo Police Depariment In Process 01/29/02 SWBT | Amarillo Fleetwood [Deployment is pending delivery and completion of trunics from the LEC.

TX |RANDALL Randall County Sheriffs Department In Process 11129102 SWBT Amarillo Flestwood _ [Deployment is pending defivery and completion of trunks from the LEC.

TX |REDRIVER Clatksville PD In Process Feb-00 Verzon Whilehouse Deployment is pending delivery and completion of thunks from the LEG.

TX JUPSHUR Upshur County S0 In Process Feb-00 Verizon Whitehouse Deployment is pending defivery and completion of trunks from the LEC.

TX IWO00D Wood County SO In Process Feb-00 Verizon Whitehouse [Deployment is pending delivery and completion of trurds from the LEC.
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E911 Phasell Deployments in Progress

County
MN BELTRAMI lT_Beitrami County Law Enforcement Center Requested | 121077200 IES Tustla River Ng sites in Bolirami. Per WWC-changs status 1o Mon-WWC 1728102
MN BROWN Brown County SO Requested | 12/772000 IES Ruthton County is il involved in Phase | deployment. State has agraed to transition to Phase i afer Phase [is comph
MN_ [CHiPPEWA Chippewa County S0 Reg d | 12772000 IESMCI Hulchi County is still involved in Phase | deployment. Stata has agreed to transition to Phase I afler Phase | is comp
MN CLAY Clay County Law Enforcement Center Requested | 12/7/2000 Qwest Farge County is still involved in Phase | deployment. State has agreed to transition to Phase | after Phase | ph
MN CLEARWATER Gk County 50 Reg d | 127772000 IES Erskire County is stil involved in Phase | deployment. Stala has agreed Lo iransition ko Phase | after Phase T s comp
MN  [COTTONWOODD Cath d County 50 Requested | 12/772000 ES Ruthion County is still involved in Phase | deployment. State has agreed to io Phase || after Phase | is compl
MN _ [JACKSON lJackson County Sheriffs Dep Requested | 12712000 IES Ruthiton County is stil involved in Phase | deployment. State has agreed to transition i Phase || after Phase 1 is comp
MN_ [KANDIYOHI Kandiyohi County Sheriffs Depariment Requested | 120112000 IESMCI Hutchison County is still involved in Phase | deployment. Stala has agreed lo io Phase |l after Phase 1is complet
MN_ [KITTSON Kittson County Requested | 12112000 ES Erskine County is still involved in Phase | deployment. State has agreed to to Phase Il after Phase |is complete
MN  [LAC CRJI PARLE LAC QUI PARLE Sherifls Office Req d | 1212000 IES Ruthton County is still involved in Phase | deployment. State has agreed to to Phase Il after Phase | is complete
MN_ [LAKE OF THEWOCDS  Lake of the Woods County Sherifl Reg d | 12772000 ES Erskine County is still involved in Phase | depl t. State has agreed 1o to Phase Il after Phase | is complete
MN _ [LE SUEUR Le Seuer FD Req d | 12772000 IESMCI Kasson County is still involved in Phase | deplay State has agreed 1o iransition 1o Phase Il afler Phase | is complete
MN  [LINCOLN Marshall District MN State Patrol Req d | 127772000 MCl/Cwast Rochester County is sfill involved in Phasa | deployment. State has agreed fo 1 to Phase Il afler Phase | is complete
M LYON Lyon County Sheriffs Office & MRSP Req d | 1212000 IESMCI Ruthton County is still mvolved in Phase | deployment. State has agreed to iransition to Phase If afler Phase | is complets
W MAHNOMEN Mahnomen County Sherifis Department Requested | 12712000 IES Erskine County is still involved in Phase | deployment. Stats has agreed 1o fransition 1o Phase I afler Phase | is complste
M {MARSHALL Marshall County Sheriffs Office Requested | 12/772000 ES Erskine County is stil involved in Phase | deployment. Stats has agreed 1o transition 1o Phasa Ul afler Phase Iis complste
MN — [MARTIN Martin County Law Enforternent Center Requested 2712000 ES Ruthton County is siill involved in Phase | deploymen!. Stals has agreed 1o transition to Phase Il afier Phase | is completa
MN  [MCLEOD Hutehinson PO Reguasled 2712000 IESMCI Hutchison Counly is stif involved in Phase | deployment. Stale has agreed to transiion to Phase Il afler Phas# |is complete
MN _ [MCLEOD IMcieod County Sherifis Department Requesied 21712000 IESMCI Hutchison County is still involved in Phase | deployment. Stale has agreed to transition to Phase || afler Phase | is complete
MN_ [MEEKER County Sheriffs Depariment Requesied 712000 IESMCI Hutchison County is st involved i Phase | deploymen!. Slate has agreed to transiion to Phase Il afler Phase | is complate
MN  [MURRAY Marshali District MN State Patrol Retuested 21712000 S Ruthicn County s stifl volved in Phase | deployment. State has agreed fo transition 1o Phase Il after Phase | is complate
MN NICOLLET Nicollet Couaty Sheriffs Depart Redquested 21712000 IESMCI Kasson County is sti involved in Phase | deployment. Slale has agreed ko ransition to Phase Il aher Phass | is complate
MN NOBLES Nobles County Sheriffs Dep Req d 21712000 IESMCI Ruthton County s still involved in Phase | deployment. Staie has agreed to transition to Phase Il after Phase | & complele
MN NORMAN Nomman County Sheriffs Department Requested 21712000 IE! Ersking County s stift involved in Phase | deployment. State has agreed to transition to Phase Il afler Phase I s comp
MN_ [PENNINGTON Pennington County Sheriffs Depariment Req d | 12712000 IE! Erskine Counly is stit involved in Phase | deployment. Stale has agreed to transition lo Phase 1 afier Phase I is comp
MN |PIPESTONE Marshal District M State Patrol Req d | 127772000 MCQwest Rochester County is stil involved in Phase | deploymenl. State has agreed to transition to Phase H after Phase | is complete
MN POLK Polk County Ememgency Servios Req d | 127772000 IES Ersking County is stit involved In Phase | deployment. Stale has agreed to iransition to Phase il afier Phase [ is complete
MN RED LAKE Red Laka County Sheriffs Dapartment Requested | 121077200 IES Erskine County is st ivoived in Phase | deploymant. State has agreed bo transition o Phase Il after Phase [ is complete
MN  JREDWOOD Redwood County Sheriff & MRSP Requested | 12772000 IES Ruthton County is stif involved In Phase | deployment. Stals has agreed to tremsition o Phase If alter Phase 1is complete
MN RENVILLE Renville County Sheriff Requested | 12772000 IESMCI Hutchison Caunty s sti involved in Phase | deployment. State has agreed to transition 1o Phase i after Phase | is complete
MN ROCK Marshall District MN Slate Patrol Requested | 12/7/2000 MCUCwest Rochester County is stil involved in Phase | deployment. Siate has agreed to transition to Phase || after Phase |is complele
MN ROSEAU Roseau County Sheriffs Department Requested | 127772000 IES Erskine County is still involved in Phase | deployment. Siale has agreed to transition to Phase | after Phase | is complete
MN__ [SELEY Sibley County Sheriffs Deparl Requested | 12/7/2000 IESMCI Huichison Counly is slilf invoived in Phase | deployment. Stats has agreed to transition 1o Phase Il afler Phase | is complste
MN WATONWAN Watonwan Co. Sheriff / Mankato SP Reqi d | 12/7/2000 Qwest Rochesler County is still involved in Phase | deployment. Siate has agreed to transition to Phase || after Phase | is complete
MN YELLOW MEDICINE Marshall District MN Slate Patrol Requested | 12/7/2000 Qwest Rech Counly is still invoived in Phase | deployment. State has agreed tc iransition to Phase |l after Phase [ is complate
MF GALLATIN Gallatin County-City of Bozeman 5-1-1 Requested | 4/6/2001 Qwest Billings Caunty and Wesfem Wireless have signed an Altemative Degloyment Agreement
NE BUFFALO Buffalo County Sherifs Office Withdrawn 41412001 Qwest Grand Island PSAP request was withdrawn on $0-31-02
ND ETARK Stark-Dunn E8-1-1 Requested 4/5/2001 Owest Bismark PSAP request is invalid because the PSAP is not able 1o recaive and wtilize the service
5D PENNINGTON Pannington County ESCC Requested | 4/1/2001 Qwest Rapid City County and Westem Wireless have signed an Altemative Deployment Agresmant
X MIDLAND Midland E: ¥ Communications District | Requested | 3/5/2002 SWEBT Odessa Emerson | Deployment plans are progressing on schedule
TX POTTER Pottar County Sherifls Depariment Requesied | B/26/2002 SWBT Amatit Fleetwood | Deployment plans are progressing on schedule
X POTTER / RANDALL Amarilo Police Department Requesied | 6/26/2002 SWBT Amaritlo Fleetwood | Deploy plans are progressing on schedue
X RANDALL Randall County Sheiffs Department Req d | 6/26/2002 SWRBT Amarillo Fleetwood | Deploy plans are progressing on schedue
i2d TAYLOR Abillena PO Requested | 8/28/2001 SWRBT Abilans Owen  |Depioyment plans are progressing on schadule
TX WILBARGER vemon PD Withdrawn 4612001 SWBT Wichita Falls PSAP request was withdrawn on 5-24-02




AttachmentD

Affidavit

16



Before the
Federal Communications Commission
Washington, D.C. 20554

In the matter of ;
Revision of the Commission's Rutes To )
Ensure Compatibility with Enhanced 911) CC Docket No. 94-102

Emergency Calling Systems ;

AFFIDAVIT OF GENE DEJORDY

o
Before me. the undersigned authority, on this _3’ day of Fcé'uﬂﬂ;{ 2003,

personally appeared Gene DeJordy representing Western Wireless Corporation

("Westem")who, upon being by me duly sworn on oath deposed and said the following:

1. My name is Gene DeJordy. |am over the age of 21, of sound mind, and
competent to testify as to the matters stated herein. My position with Western 1s Vice President
of Regulatory Affairs. Inthat position, | assisted in the preparationand completion of the

Enhanced 911 Phase Il Quarterly Report of Western Wireless Corporation.

2. Western is engaged in deploying E911 Phase | and Phase Il service throughout
many counties in the western United States. It has already successfully deployed Phase | service
in over 150 counties. This Reportis a correct and accurate assessment of the status of each of

the requests for E911 service that Western has received.

3. Western is on schedule to meet its Phase 1l deployment obligationsin the
counties identified in this Report. Furthermore. Western is aware of PSAP and LEC related
issues which might prove to be obstacles preventing the deployment of Phase il service in the

additional counties identifiedin this Report,

Further Alrt  sayeth not.

Ay

e
- e

Gene DeJordy
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Sworn and Subscribed to before me this /{ day of T Lty , 2003 to

certify which witngss my hand.

SR
s H
e

e ey s gy —

Notary Public in and for the State of Washington

LxS s
S g

}
My Commission Expires: H\C'?’} Ok
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